
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 2-25-2015 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal 
Division/ 
Grou : Response 

mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump waterer; site as necessary, depending on rainf~ __ _ __ 
Continue development of profiles ~d dispo_sal of sludge, liquids, and solids. ___ _ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 

008950461 
On-Scene Coordinator: ERRS Response Manager 

--- j_ - -
Contract Number: EP- S6 :._07 -O~ary Moo~~J:!.SEPA ----+ LeRoy ~as~.!_9ey , CB&I Federa~ 

Task Order: 062 Date: 2.25.201 5 

PERSONNEL ON-SITE: 

Response Manager 

Foreman 

Truck Driver/Equip Op 

Laborer 

Health and Safety Manager 

PERSONNEL OFF-SITE 

Subcontract Manager 

Transport and Disposal Coard 

QTY 

-
1 

1 

0 

1 

3 

0 

1 

1 

-
Used Unused 

1 -- -
1 ---
0 

1 

3 

0 

1 

1 

Field Cost Accountant 1 1 

Time:1700 Date: 2.25.2015 Time: 1700 

EQUIPMENT ON­
SITE: 

Pick -up Truck 

Generator 

Trash Pumps 

PIO 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

9,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

QTY USED Unused 

2 --
1 

0 

8 

25 

1 
---
1 

2 

1 

0 

1 

1 

8 

1 ---.-----
1 
-----

1 

25 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input forday's 1, 900-5Pon5): 
- - -------- - --- -------

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Completed tank, 
drum. tote, spreadsheet and held meeting with OSC, on the action items for the waste. Continue to work with CB&I on 
TCEQ propos~ _ _ __ _ _ _ _ _ 

T&D Coordinator work on disposal options/packaging of ST 1 and ST 6 . . Reviewed and commented on Tank, Tote, 
Drum spreadsheet. Continue to work with CB&I on TCEQ proposal. 
Crew completed remova-1 of sludge from PT 4. Removed material and was-hed out 5039 M and 5041 T. 

Two loads of water transported to Lonestar Ecology, LLC and one vacuum box taken to Republic Services for 
Solidification. 

osc Date: 
Time: RM Time:1000 

Next OPERATIONAL PERIOD (administrative, tactical I rasource status changes, special instructions, H&S){lnput for next DWO): 

Check OT 25319,-0T 25134 for volatile organics. Pump water from Middle Pond to the North Pond. Pump out --­
se~ondary tote containment. Start bulking of 01 and 02 Ne':!.ral Liquids. 

Lonestar Ecology LLC to continue removal of water from FT 215012. 


	barcode: *9857668*
	barcodetext: 9857668


